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Abstract 
This paper develops a cost model to do long 
range planning cost estimates for Deep Space Network 
(DSN) support of future space missions. The paper 
focuses on the costs required to modify and/or enhance 
the DSN to prepare for future space missions.The 
model is a function of eight major mission cost drivers 
and estimates both the total cost and the annual costs 
of a similar future space mission. The model is derived 
from actual cost data from three space missions: 
Voyager (Uranus), Voyager (Neptune), and Magellan. 
Estimates derived from the model are tested against 
actual cost data for two independent missions, Viking 
and Mariner Jupiter/Satum (MJS). 
Key Words: Cost Model, Tracking Network, Long- 
Range Planning, Cost Drivers. 
1. INTRODUCTION 
1.1 Project Objectives 
The objective of this study is to develop a 
model that can be used in the early planning stages to 
estimate the cost to modify and/or enhance the DSN to 
prepare for future space mission support. Ongoing 
costs to operate and maintain the DSNare not included. 
The proposed model captures the major cost drivers of 
a mission such as its use of an Uplink (U/L), Downlink 
(D/L), Very Long Base Interferometry system (VLBI), 
etc. The proposed model gives cost estimates that are 
functions of the cost drivers and duration of a project, 
as demanded by its unique mission. The results of this 
study expand on previous cost modeling that was cost 
driver and mission independent. The previous work 
could be used in the very earliest stages of cost 
estimating, before the cost drivers and unique mission 
characteristics are defined [I ,2]. The present study 
focuses on major cost drivers that make up the total 
cost of a projecr. In so doing, the total estimated 
project preparation cost will reflect only those cost 
drivers that pertain to that particular project, and thus 
a more project sensitive cost estimate is achieved. This 
paper is based on work previously described [3,4]. 
eep Space Network (DSN) 
The National Aeronautics and Space 
Administration (NASA) Deep Space Network (DSN) 
is a multimission telecommunications and radio metric 
data facility used to support NASA’s exploration of 
space, research in space science, and advanced 
technology investigations. The Network has facilities 
located in North America, Europe and Australia. The 
Network basic services are: (1) reception of telemetry 
from spacecraft; (2) transmission of commands to 
spacecraft; (3) measurement of radio metric data for 
spacecraft navigation; and (4) radio science 
measurements. 
1.3 Overview of Paper 
The purpose of this work is to develop cost 
models that can be used for long-range planning 
purposes. The first model we develop is called Model 
A and it helps us estimate the total cost. The second 
model we develop is called Model 8 and it helps us 
estimate how the total costs are distributed on an 
annual basis over the life of the expenditures. Both 
models are developed based on data from 3 projects - 
Voyager (Uranus), Voysrger (Neptune), and Magellan. 
The totalcost obtainedfromeach model is then checked 
using data from two other independent projects, MJS 
and Viking. However, the time profile results from 
Model B are not checked with these two independent 
projects because the actual annual detailed data is no 
longer available. As future data is collected at JPL (Jet 
Propulsion Laboratory of the California Institute of 
Technology), both models will becontinually checked 
against the actual data. 
In Section 2, we define the cost drivers that 
are required to prepare the DSN to support future space 
missions. Then we summarize the methodology for 
collecting the cost data and the cost history. The total 
mission cost drivers model (Model A) is developed in 
this section. The model is back tested against the three 
missions Voyager - Uranus, Voyager - Neptune and 
Magellan, and an example is given to show how to use 
the model. In Section 3, the cost drivers time profile 
899 
https://ntrs.nasa.gov/search.jsp?R=19940019495 2020-06-16T16:50:24+00:00Z
model (Model B) is developed. The model is back 
tested against the three missions and an example is 
given to show how to use the model. In Section 4, as 
an ‘external’ check we compare model A to two 
independent projects: MJS and Viking. 
EVELOPME~OF C O S T D R I ~ ~ S  MODELS 
2.1 Definition of Cost Drivers 
I - M/O: Maintenance & Operations Costs - These are 
initial entry and management costs for the project: e.g., 
funding for M&O network operations, network 
operations projec: support, and the Tracking Data 
System (TDS) manager. 
2. D/L: Downlink Frequency - These are costs of 
adding new receiver, antenna and microwave capability 
to the DSN: new downlink frequency, additional 
performance capability to the existing receivers, 
antennas and microwave, increasing the number of 
channels provided by the existing antenna, receivers 
and microwave, etc. 
3. UL: Uplink Frequency -These are costs of adding 
new transmitter. antenna and microwave capability to 
the  DSN: new uplink frequency, additional 
performance capability to the existing transmitters, 
antennas and microwave, such as higher power, 
increased phase stability, etc. 
4. TEL: Telemetry Upgrade - These are costs of 
upgrading the telemetry and signal processing 
equipment: adding new technical capability, adding to 
the monitor and control capability, providing new 
techniques such as baseband combining for antenna 
arrays, etc. 
5. G/T: Antenna GainPJoise Temperature - These are 
the costs of upgrading the ratio of antenna gain to the 
receiving system noise temperature (G/T). This is a 
figure of merit for a telecommunications receiving 
system. Included are costs of providing new antennas, 
enlarging existing antennas, providing newlimproved 
low-noise microwave amplifiers, providing antenna 
arrays, etc. 
6. RIM: Radio Metric Accuracy Upgrade -These are 
costs associated with upgrading the accuracy with 
which the spacecraft location can be measured. This 
includes upgrades to the data system equipment, 
improving DSN station location accuracy, improving 
time synchronizing calibration throughout the 
network stations, etc. 
7. R/S: Radio Science Upgrade - These are costs 
associated with upgrading the DSN radio science 
performance. These include adding new and/or 
improved receivers, data processing and recording 
equipment, improved frequency and timing equipment/ 
calibration, etc. 
8. VLBI: Very Long Baseline Interferometry System 
0 a new (VLBI) - These are costs of implementin, 
complete VLBI equipment forboth 34m Wide Channel 
Bandwidth (WCB) and 70m Narrow Channel 
Bandwidth (NCB) systems. included are receivers. 
low- noise amplifiers, support for Radio Source Catalog 
and Universal Time Engineering. 
9. OTH: Other - These costs are for any miscellaneous 
tasks not fitting into one of the above cost driver 
categories. See section 2.3 for further details. 
2.2 Data Collection and Summary 
The annual cost obligations used in this paper 
are taken from Telecommunications and Data 
Acquisition (TDA) Work Authorization Documents 
(WAD Obligations Performance Reports), and do not 
include Construction of Facilities (Coff) costs, 
spacecraft costs, transportation costs and/or other 
logistics costs.[5] All costs used in this report are 
adjusted for inflation to 1987 dollars using the NASA 
Inflation Index. The costs for the following three 
projects Voyager - Uranus, Voyager - Neptune. and 
Magellan and the typical cost driver values are shown 
in Table 1. The duration of the preparation costs. 
considered in this report are: 1982 through 1986 for 
Voyager (U), 1985 through 1988 for Voyager (N), and 
1985 through 1958 for Magellan [1.2]. Extracting the 
modifications and/or enhancement cost data from the 
TDA Work Authorization Documents was a time 
consuming task. It took about one work year and 
numerous consultations with appropriate specialists to 
decide which costs were modifications andfor 
enhancements, and to allocate these costs to the 
appropriate cost drivers. 
2.3 Development of the Model A: The Total 
Mission Cost Drivers Model 
We propose that the total cost can be estimated 
by the summation of the typical cost driver values 
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Table I. Preparation cost drfvsrs for three missions, and 
typical cost-driver values. 1987 
cost Missions Typical 
Drivers CosLDriver 
Voyager (U) Voyager (N) Magellan Value 
Table 2. Actual and 
misstons, 1987 SK 
Cast Voyager (U) Voyager (N) Magellan 
Drivers 
Actual Model Actual Model Actual Model 
MI0 955 677 634 75 5 
D/L 2,647 6,566 2,211 3,808 
U/L [Tool 0 8,947 8,947 
G/T 17,795 2 1,008 0 19,402 
R/S 1.374 5,484 WI 3,429 
VLBI 0 [Sol] 4,436 4,436 
0 t her 700 1,735 849 1,095 
TEL 10,357 [1,134] 15,445 12,901 
RIM 2,032 580 [ S I  1,306 
Total 35,860 36,050 32,522 56,079 
‘The bracketed numbers are discussed in Section 2.3. 
given in Table 1 that are relevant to the modifications 
and enhancements to prepare for a future mission. The 
typical cost driver value in the model is an effective 
average value that is calculated after assigning any 
costdrivervalues that areless than 15%ofthemaximum 
to the “Other” cost driver category. We assumed that 
a cost value that low reflects miscellaneous changes to 
the system rather than asignificant cost driver upgrade. 
For example, in Table 1 ,  the 46 $K value for (RBI of 
Magellan is less than 15% of 5,484$K of Voyager (N); 
therefore, this cost driver for Magellan is considered 
“Other”. Consequently, the typical (R/S) cost driver 
value will be the average of that of Voyager (U), and 
Voyager (N) or 3,429 $K. The numbers in brackets in 
Table 1 were handIed this way. Note thatMagellan has 
770 $K of miscellaneous costs in addition to rhe RIM 
[33] and R/S E461 included in ‘Other’ cost driver 
category. 
2.4 Back Testing the Total Mission Cost Drivers 
Model 
The total mission cost drivers model (Table 
1) was compared with the actuals for the three missions: 
Voyager (U), Voyager (N) and Magellan as shown in 
Table 2. A comparison of the actual cost and costs 
predicted by Model A for the three missions can be 
seen in the Totals of Table 2. The difference in 
predicting individual mission costs ranges from 17% 
below to 15.9% above actual costs for Voyager (N) 
and Voyager (U), respectively. The costs estimated 
from the model are about 1.9% below that of actual 
costs for Magellan. 
~ _ _ ~  ~~~~ 
M I 0  955 755 677 755 634 755 
R/M 2,032 1,306 580 1,306 0 0 
R/S 1,374 3,429 5,484 3,429 0 0 
D/L 2,647 3,808 6,566 3,808 2,211 3,808 
0 4,436 4,436 VLBI 0 0 0 
U/L 0 0 0 0 8,947 8,947 
TEL 10,357 12,901 0 0 15,445 12,901 
Other 700 1,095 1,735 1,095 849 1,095 
Total 35,860 42,696 36,050 29,795 32,522 31,942 
G/T 17,795 19,402 21,008 19,402 0 0 
2.5 How To Use Model A: The Total Mission Cost 
Drivers Model 
Model A is developed from historical cost 
data as an average of three space missions: Voyager 
(U), Voyager (N), and Magellan. For example, to 
estimate the total cost for a mission that has the 
following six cost drivers: R/M, R/S, VLBI, U/L, TEL 
and Gfl’, we look up the typical cost driver values in 
Table 1 and sum them. A ‘summary is given in 
Table 3. 
Table 3. Preparation costs predicted by 
Model A In 1987 $M 
cost 
Drivers 
cost 
Predicted by 
Model A 
1.3 
3.4 
4.4 
8.9 
12.9 
19.4 
_ _ ~  
Total 50.3 
Model A gives us the total DSN cost to 
prepare for a mission; but it does not give a profile of 
costs over time. Now, we will look at Model B that will 
give the cost profile over time. 
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3. 
evelopnient of Cost 
Profile Model 
The average annual cost for each cost driver 
of the three missions, Voyager (U), Voyager (N), and 
Magellan is calculated and shown in Table 5 as actual 
(A) clata. The average data for each cost driver is then 
regressed over time and the equation that best describes 
the data is chosen as shown in Table 4. In each 
equation of Table 4. Y, is the cost in year t. 
( t  = 1.2 ...... n); t is the number of the year in the life of 
the DSN preparation cost for a mission, n is the total 
years of the DSN preparation: and the total cost of the 
DSN preparation for a cost driver- is Y (Total) = c Yt. 
Table 4. The best-fit equation for each cost driver 
Model 
Yt = 352 - 318t + 144t2 - 18.6t3 
Yt = -3,053 + 4,558t - 1, 474t2 + 139t3 
Yt = 4,561 - 25t (for t = 3 and 4) 
Yt = -4,114 + 5,938t - l ,011t2 
Yt = -2,175+5,880t-1,053t2 
Yt = 104 i- 229t - 48.1t2 
Yt = 1,339 - 2,2072 + 1,218t2 - 165t3 
Yt = -792 + 860t (for t = 3 and 4) 
99 
82 
100 
81 
99 
90 
98 
100 
3.2 Analysis of Model B: The Cost Drivers Time 
Model 
The equations chosen for the cost drivers are: 
Linear for U/L and VLBI, Quadratic forTEL, G/T, and 
R/M. and Cubic for M/O, DL. and R/S. Figures 1 and 
2 show the actual costs and those predicted by the 
equations for typical cost drivers . 
MODEL Yt = -3053 + 45581- 1474t2 + 13913 
0 I I I 
1 2 3 4 5 
PROJECT YEAR 
3.3 Back Testing Model B: The Cost Drivers Time 
Profile Model 
Model B was checked with the three missions: 
Voyager (U), Voyager (N) and Magellan. Table 5 
shows the average actual annual costs of the three 
missions as (A) data and costs predicted by the model 
as (M) data. Table 6 shows that the average cost per 
mission of 33.6 $Mas predicted by the model is I .2 $M 
below actual average cost of 34.5 $M. The difference 
is about 3.4%. However. the difference i n  predicting 
total costs ranges from 22.5% below to 17.5% above 
actual costs to prepare for Voyager (N) and Voyager 
(U) respectively. The difference in predicting total 
cost to prepare for Magellan is 5%. 
Table 5. Summary of actual average annual preparation costs for three missions and costs 
predicted by Model 8, SK (1987 S). “ A  = actual costs; “M” = Model B costs. 
Year hI/O D/L U/L TEL G/T R/M R/S VLBI Other Total 
1 (A) 159 126 - 502 2,753 258 164 - 444 4,406 
(51) 159 170 - 813 2,652 285 185 - 283 4,547 
2 (A) 149 1,535 - 4,782 5,172 421 557 - 115 12,731 
(&I) 113 1,279 - 3,718 5,372 369 477 - 335 11,693 
3 (A) 191 867 4,486 3,279 5,980 361 1,100 1,788 536 18,588 
(M) 192 1,108 4,486 4,601 5,986 358 1,225 1,788 477 20,221 
4 (A) 206 853 4,461 4,161 4,704 193 1,513 2,648 - 18,739 
(M) 194 491 4,461 3,462 4,497 250 1,439 2,648 - 17,442 
50 427 - 177 793 73 95 - 1,615 
37 262 - 300 896 46 129 - 1,670 5 (A) (W 
Total (A) 755 3,808 8,947 12,901 19,402 1,306 3,429 4,436 1,095 56,079 
Total (M) 725 3,310 8,947 12,894 19,403 1,308 3,455 4,436 1,095 55,573 
0 -506 (IW-A) -30 -498 0 -7 1 2 26 0 
902 
'Oo0 
Figitre 2. GIT (Anreiinn GuiiilNoise Temperature) 
Cosr Driver 
- MODEL Yt = -2175 + 58801- 10531* P 
3.4 How To Use Model B: The Cost Drivers Time 
Profile Model 
As an example, to estimate the costs to prepare 
for five years of DSN modifications and enhancements 
that incur all nine cost drivers, we look up the model 
results in Table 5 and sum the predicted costs by the 
model. The results are shown in Table 7. 
Table 6. Summary of the actual preparation 
costs  for three missions, and the costs 
predicted by Model 8, SM (1987 S) 
Model B 
Space Actual Mode'B Minus Error, %, 
Actual, A/Actual Cost, $M Cost, $M A in %,M 
Preparation Preparation Mission 
Voyager (U) 35.9 42.2 6.3 17.5 
Voyager (N) 36.0 27.9 -8.1. -22.5 
Magellan 32.5 30.8 -1.7 -5.0 
Average for 
all missions 34.8 33.6 -1.2 -3.4 
A second example is to estimate the total 
costs over time to prepare for five years of DSN 
modifications and enhancements that incur six cost 
drivers: R/M, R/S, VLBI, UL,  TEL and G/T. We look 
up the model results in Table 5 and sum the predicted 
costs by the model. The results are shown in Table 8. 
4. EXTERNAL CHECK 
4.1 Independent Missions Comparison 
Model A was tested against two other 
independent missions: MJS and Viking. The project 
Table 7. Estlmate of preparatlon costs for R flve-year, 
n f n ~ o s ~ - d f i ~ ~ ~  mission by 
Actual Model B Model 
Cost-Driver Cost-Driver Minus Emr,  %, 
To& Cost, Total Cost, Actual. AlActual Year 
$K $K A in %K 
1 4,406 4,547 141 3 
2 12,731 11,693 -1,038 -8 
3 18,588 20,221 1,633 9 
4 18,739 17,442 -1,297 -7 
5 1,615 1,670 55 3 
Total 56,079 55,573 - 506 -1 
Mariner Jupiter/Saturn (MJS) incurred all major 
costdrivers that are covered in this paper [6]. From 
Table 1, the total cost for all the major cost drivers is 
56.1 (1987 $M). Based on a previous study 131, it was 
concluded that the MJS modification and enhancement 
of 10 years had two distinct phases, one for Jupiter and 
one for Saturn, each lasting five years. The MJS cost 
estimate is then twice that predicted for the five year 
calculation. That results in a predicred cost of 112.2 
(1987 $M) as compared to the actual cost of 97.5 ($M) 
[7]. The difference is about 15%. The Viking project, 
which took five years of DSNmodification, did not use 
VLBI; however, it used the other cost drivers [8]. The 
estimated total cost for Viking by model A is then 
56,079 - 4,436 = 5 1,643 (1987 $K) or about 5 1.6 (SM) 
as compared to the actual cost of 49.7 ($M) [7]. The 
difference is 3.8%. 
Model B was also tested against MJS and 
Viking. The total actual cost for MJS was 97.5 ($M). 
The MJS cost estimate by model B is also twice that 
predicted for the five year calculation, as explained 
above and shown in Table 5. That results in a predicted 
cost of 2 x 55.573 ($M) or 111.15 (1987 $M). The 
difference is about 14%. The Viking project did nor 
Table 8. Estimate of preparatlon costs for a 
five-year, six-cosl-driver mlssion by 
Model 8, SM (1987 $1 
Cast 
Drivers 
cost 
Predicted by 
Model B 
1.3 
3.5 
4.4 
8.9 
13.0 
19.4 
Total 50.5 
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use VLBI. and thus the estimated total cost for Viking 
by model B is 55.573 - 4,436 = 51,137 (1987 $K) or 
about 51.1 ($M) as compared to the actual cost of 
49.7 ($M). The difference is 3%. Model B was not 
compared with MJS and Viking on an annual basis 
since the actual annual detailed data is no longer 
availiable. 
5. S ~ M M A ~ Y  
A cost model has been presented to give 
estimates for future DSN modification and 
enhancement costs to prepare for future space missions. 
The model has two versions: A and B. 
Version A is called the total mission cost 
drivers model (Model A), and Version B is called the 
cost drivers time profile model (Model B). 
Model A estimates total DSN costs based on 
average DSN cost drivers from three space missions: 
Voyager (U), Voyager (N) and Magellan. The model 
is concerned with those cost drivers that are relevant to 
a mission, and thus is sensitive to mission objectives 
and uniqueness. Model A does a reasonable job of 
representing the actual costs for Voyager (U), Voyager 
(N) and Magellan. Based on our back-testing the 
actual three projects against the model, the results are 
in the range of 17% below to 19% above actual costs. 
Model A was also compared to two other independent 
projects, Mariner Jupiter/Satum (MJS) and Viking. 
The model gave total cost estimates which range from 
15% to 4% above actual total costs for MJS and Viking 
respectively. 
Model B estimates the annual costs of each 
cost driver relevant to a mission and also total mission 
cost. The model is time and cost driver sensitive and 
thus will capture future mission costs dependence on 
both time and relevant cost drivers. Model B was also 
compared to the actual DSN modification and 
enhancement costs over time for Voyager 0, Voyager 
(N) and Magellan. Based on our back testing the actual 
three projects against the model, the results are in the 
range of 22.5% below to 17.5% above actual costs. 
Model B was also compared to MJS and Viking. The 
model gave total cost estimates which range from 14% 
to 3% above actual total costs for MJS and Viking 
respectively. Both Model A and Model B are applicable 
to missions that do not exceed five years of duration 
and that have the cost drivers discussed in this study. 
t: This research was carried out by 
the Jet Propulsion Laboratory, California Institute of 
Technology under contract with the National 
Aeronautics and Space Administration. 
eferences 
[ 11 J.S. Sherif. D.S. Remer and H.R. Buchanan "Long- 
Range Planning Cost Model For Support of Future 
Space Missions By The Deep Space Network," TDA 
Progress Report 42-101, January-March 1990, Jet 
Propulsion Laboratory, California Institute of 
Technology, Pasadena, CA 91 109, pp. 179-190, 
May 15, 1990. 
[2] D.S. Remer, J.S. Sherif, and H.R. Buchanan, 
"Long-Range Planning Cost Model for Support of 
Future Space Missions by the NASA Deep Space 
Network", Journal of Parametria, 10, 1, pp 3-25 
(1992). 
[3] J.S. Sherif, D.S. Remer, and H.R. Buchanan, 
"Modeling Preparation Costs for Space Missions by 
Using Major Cost Drivers," TDA Progress Report 
42-106, April-June 1991, Jet Propulsion Laboratory, 
California Institute of Technology, Pasadena, 
CA 91 109, pp. 404-415, August 15,1991. 
[4] Donald S. Remer, Josef S. Sherif and Harry R. 
Buchanan, "Modeling the Deep Space Network Costs 
for Future Space Missions by using Major Cost 
Drivers," International Journal of Production 
Economics, 28,2, pp 193-202 (1992). 
[5] Obligations Performance Reports, 1982-1988," 
TDA Work Authorization Documents (WADS) JPL 
internal documents, Jet Propulsion Laboratory, 
Pasadena, CA 91 109. 
[6] J.R. Hall, Private Communication (1990) JPL, 
California Institute of Technology, Pasadena, 
CA 91 109. 
[7] J.W. Layland, Private Communication (1990) 
JPL, California Institute of Technology, Pasadena, 
CA 91 109. 
[8] D.G. Mudgway, Private Communication (1990) 
JPL, California Institute of Technology, Pasadena, 
CA 91 109. 
904 
